COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2019

ESTI MATE SUMVARY 20: 00: 44
CONTI D C21245 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 21245-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TIME ALLOW 10/4/2019 FI XED COVPLETI ON DAl
I-70 AVON TO VAIL PERCENT TIME:  59.36 ORI G TIME ALLOW 10/ 4/2019 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 366
1-70 AVON TO VAIL
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TI ME STARTED 04/01/2019
2273 RI VER ROAD DATE LET 11/ 08/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/30/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 10, 509, 495. 08 PARTI Cl PATI NG $ 4,111,512.53 $ 1, 693, 440. 91
AWARD PRQIJECT AMT: $ 10, 134, 420. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 39. 12% TOTAL EARNI NGS 4,111,512.53 1,693, 440. 91
FUNDS AVAI LABLE: $ 6,397,982.55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,111,512.53 1, 693, 440. 91
TOTAL CLAI VS $ 0.00 RETAI NAGE -107, 359. 58 -48, 151. 38
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4,004, 152. 95 1, 645, 289. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,004, 152. 95 1, 645, 289. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 645, 289. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21245-BI D ESTI MATE RUN 07/ 30/ 2019
PRQJECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
31, 000. 00000 1. 000 31, 000. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0015 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0025 202- 00090 *Renmpval of Delineator 80. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0030 202-00200 *Rermoval of Sidewal k 267.000 267.000
SY 0. 000 0. 00
50. 00000 267.000 13, 350. 00
0035 202-00220 Renoval of Asphalt Mat 254. 000 180. 000
5% 0. 000 0.00
50. 00000 180. 000 9, 000. 00
0040 202-00240 *Rermoval of Asphalt Mat (Pl aning) 341, 610. 000 43, 987. 000
SY 92, 316. 000 203, 095. 20
2.20000 136, 303. 000 299, 866. 60
0045 202-00250 *Renoval of Pavenent Marking 73, 884. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0050 202-00705 Renoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
975. 00000 2.000 1, 950. 00
0055 202-00810 *Rerpval of Ground Sign 21. 000 0. 000
EACH 0. 000 0.00

150. 00000 0. 000 0. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21245-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Guardrail Type 3 36, 516. 000 12, 009. 000
LF 4, 253. 000 15, 310. 80
3. 60000 16, 262. 000 58, 543. 20
0065 202-01300 *Renpval of End Anchorage 61. 000 20. 000
EACH 2.000 420. 00
210. 00000 22.000 4, 620. 00
0070 202-04002 *dean Cul vert 8. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0075 203- 00060 Enmbanknment Material (Conplete In Place) 840. 000 840. 000
cY 0. 000 0. 00
230. 00000 840. 000 193, 200. 00
0080 203-01140 Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0090 203-01510  Backhoe 150. 000 27.000
HOUR 0. 000 0. 00
265. 00000 27.000 7,155. 00
0095 203-01550  Dozi ng 60. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0.00
0100 203-01582 Truck (Dunp) 360. 000 132. 000
HOUR 0. 000 0. 00
125. 00000 132. 000 16, 500. 00
0105 203-01590 Front End Loader (Rubber Tire) 250. 000 48. 000
HOUR 9. 000 1, 485. 00
165. 00000 57.000 9, 405. 00
0110 203-01597 Pot hol i ng 90. 000 19. 000
HOUR 6. 500 2, 860. 00

440. 00000 25.500 11, 220. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21245-BID ESTI MATE RUN 07/ 30/ 2019
PRQIECT NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0115 203-02330  Laborer 200. 000 91. 000
HOUR 0. 000 0. 00
86. 00000 91. 000 7,826.00
0120 208-00002 *Erosion Log Type 1 (12 Inch) 3, 180. 000 1, 090. 000
LF 0. 000 0. 00
4.79000 1, 090. 000 5,221.10
0125 208-00035 *Aggr egat e Bag 240. 000 118. 000
LF 0. 000 0. 00
16. 00000 118. 000 1, 888. 00
0130 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0135 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
5, 145. 00000 0. 000 0. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 60. 000 31. 000
HOUR 0. 000 0. 00
70. 00000 31. 000 2,170.00
0145 208-00105 Renoval and Disposal of Sedinment (Equipnent) 43. 000 43. 000
HOUR 0. 000 0. 00
145. 00000 43. 000 6, 235. 00
0150 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0.00
0155 208-00107 Renoval of Trash 40. 000 9. 000
HOUR 0. 000 0. 00
70. 00000 9. 000 630. 00
0160 210-00750 Reset Light Standard 2.000 0. 000
EACH 2.000 2,600.00
1, 300. 00000 2.000 2, 600. 00
0165 210-01170 Reset Cuardrail Type 7 100. 000 50. 000
LF 0. 000 0. 00
50. 00000 50. 000 2,500. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 210-04020

0175

212- 00006

0180

212-00032

0185

213-00012

0190

240- 00000

0195

240- 00010

0200

240- 00020

0205

304- 06007

0210

304- 07005

0215

403- 00720

0220 403-34801

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Modi fy Inlet

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Wldlife Biologist

of Nests

*Reroval

*Netting

*Aggregat e Base Course (C ass 6)

*Aggr egat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (100)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
EACH
840. 00000
2. 600
ACRE
1, 215. 00000
2. 600
ACRE
5, 435. 00000
2. 600
ACRE
5, 880. 00000
10. 500
HOUR
130. 00000
0. 000
HOUR
130. 00000
0. 000
5%
32. 00000
212. 000
cy
113. 00000
966. 000
cy
97. 50000
350. 000
TON
400. 00000
38, 081. 000
TON

67.00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

53.

5, 082.
10, 664
15, 747

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

190

. 000
53.

190

920
960
880

Page 5

ESTI MATE RUN 07/ 30/ 2019

714, 552

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

32

20: 00: 44

AMOUNT

1, 680

1, 365

23, 956

21,276

1, 055, 107

00

.00

.00

.00

00

.00

.00

00

.00

00

96



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

411- 03342

411-10255

420- 00102

506- 00209

507- 00400

601- 01000

604- 14005

604- 14505

604- 50003

606- 00301

606- 00350

C21245

NHPP0702- 366

21245-BID

| TEM
DESCRI PTI ON

ROADWAY

Asphal t Cenent Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Erosion Control) (Cl ass 1)

Ri prap (9 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Concrete Class B

Inl et Special

(Doubl e) (5 Foot)

Inl et Special

(Triple) (5 Foot)

Inlet Grating and Frame Type C

*Quardrail

Type 3 (6-3 Post Spacing)

*Quardrai |l Type 3 (Double) (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2,282.000
TON
400. 00000

17, 221. 000

3. 00000

14.000
SY
50. 00000

10. 000

210. 00000

30. 000
TON
500. 00000

25. 000

1, 100. 00000

1. 000
EACH
17, 000. 00000

1. 000
EACH
13, 000. 00000

7.000
EACH

350. 00000
36, 675. 000

LF
35. 25000
400. 000

LF

62. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

275.710
555. 930
831. 640

1,414.000
2,916. 000
4, 330. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

12, 316. 800
4,821. 500
17, 138. 300

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 07/ 30/ 2019

222,372

8,748

169, 957

00

00

.00

.00

.00

.00

.00

.00

.00

88

.00

20: 00: 44

AMOUNT

332, 656

12,990

17, 000

13, 000

604, 125

00

00

.00

.00

.00

.00

00

00

.00

07

.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21245-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01320 *End Anchorage Type 3B 3. 000 0. 000
EACH 1. 000 2, 950. 00
2,950. 00000 1. 000 2,950. 00
0285 606- 01340 *End Anchorage Type 3D 29. 000 12. 000
EACH 1. 000 1, 055. 00
1, 055. 00000 13. 000 13, 715. 00
0290 606-01370 *Transition Type 3G 20. 000 6. 000
EACH 1. 000 2,975. 00
2,975. 00000 7.000 20, 825. 00
0295 606-01380 *Transition Type 3H 14. 000 6. 000
EACH 0. 000 0. 00
1, 450. 00000 6. 000 8, 700. 00
0300 606-01460  *Medi an Termi nal 2.000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0305 606- 02003 *End Anchorage (Nonfl ared) 6. 000 3. 000
EACH 1. 000 4,175.00
4,175. 00000 4. 000 16, 700. 00
0310 606-02005 *End Anchorage (Fl ared) 22.000 8. 000
EACH 0. 000 0. 00
3, 560. 00000 8. 000 28, 480. 00
0315 607-11525 *Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0320 607-20110 *dare Screen (Special) 200. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0325 609-60011 Curb Type 6 (Section M 150. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0330 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 612-00002

0340

612- 00003

0345

612- 00052

0350

612- 00070

0355

613-01200

0360

613-10000

0365

613-40010

0370

614- 00011

0375

614-00012

0380

614- 01575

0385 614-01583

C21245

21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del i neator (Type I1) 50. 000
EACH
25. 00000
*Del i neator (Type II1I) 10. 000
EACH
26. 00000
*Ref | ector 1, 240. 000
EACH
22.00000
*Reflector Strip (4 Inch) 2, 850. 000
EACH
27. 00000
2 Inch Electrical Conduit (Plastic) 1, 114. 000
LF
14. 60000
Wring 1. 000
LS
6, 660. 00000
Li ght Standard Foundati on 2.000
EACH
2, 465. 00000
*Si gn Panel (Class |) 82. 000
SF
3. 50000
*Sign Panel (Class I1) 274.000
SF
38. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 18. 000
LF
43. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 21. 000
Sl i pbase
EACH

486. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
950. 000
950. 000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 07/ 30/ 2019

13,870

6, 660

4,930

.00

.00

.00

.00

00

00

00

.00

.00

.00

.00

20: 00: 44

AMOUNT

13,870

6, 660

4,930

.00

.00

.00

.00

00

00

00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 614-72875

0395

614- 73005

0400

614- 80385

0405

614-86737

0410

614-86738

0415

615- 00050

0420

625- 00000

0425

626- 00000

0430

626-01103

0435

627-00008

0440 627-00014

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Loop Detector Wre

Piezo (Electric) (Cass I1)

*Runble Strip

Surface Sensor

Sub- Surface Tenperature Probe

Enbanknent

Protector Type 5

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (Low Tenperature)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1, 000. 000
LF
16. 00000

4.000
EACH
2, 780. 00000

105, 864. 000
LF
0. 47000

0. 000
EACH
10, 870. 00000

0. 000

5, 030. 00000

1. 000

4, 500. 00000

1. 000

34, 000. 00000

1. 000
LS
1, 245, 000. 00000

1. 000

LS
8, 870. 00000
869. 000

GAL
92. 00000
1,517.000

GAL

36. 75000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 360
. 000
. 360

. 357
. 071
. 428

. 450
. 000
. 450

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 07/ 30/ 2019

88, 395

8,526

.00

.00

.00

.00

.00

.00

.00

00

.00

00

00

20: 00: 44

AMOUNT

12, 240

532, 860

3, 991.

12, 164

.00

.00

.00

.00

.00

.00

00

00

50

.00

25



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21245-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 080. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0450 630-00000 *Fl aggi ng 5, 000. 000 358. 250
HOUR 419. 000 12, 570. 00
30. 00000 777.250 23,317.50
0455 630- 00003 Uni forned Traffic Control 200. 000 0. 000
HOUR 48. 000 4,800. 00
100. 00000 48. 000 4,800. 00
0460 630- 00007 *Traffic Control Inspection 60. 000 31. 000
DAY 10. 000 4, 000. 00
400. 00000 41. 000 16, 400. 00
0465 630-00012 *Traffic Control Management 125. 000 39. 000
DAY 11.000 26, 400. 00
2,400. 00000 50. 000 120, 000. 00
0470 630-80001 *Fl ashi ng Beacon (Portabl e) 23. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7, 200. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0480 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0485 630-80341  *Construction Traffic Sign (Panel Size A) 96. 000 19. 000
EACH 0. 000 0.00
55. 00000 19. 000 1, 045. 00
0490 630-80342 *Construction Traffic Sign (Panel Size B) 141. 000 56. 000
EACH 7.500 450. 00
60. 00000 63. 500 3,810. 00
0495 630-80343  *Construction Traffic Sign (Panel Size C) 20. 000 8. 000
EACH 2.000 130. 00

65. 00000 10. 000 650. 00



CONTI D

ROADWAY

CAT NO0200

0500 630-80355

0505

630- 80358

0510

630- 80360

0515

630- 80363

0520

630- 80364

0525

630- 80367

0530

630- 80370

0535

630- 80380

0540

630- 80520

0545

630- 85006

0550 630-85010

C21245
21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 4.000
EACH
6, 500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 3. 000
Type)
EACH
2, 500. 00000
*Drum Channel i zi ng Devi ce 250. 000
EACH
15. 00000
*Drum Channel i zing Device (Wth Light) (Flashing) 50. 000
EACH
20. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 250. 000
EACH
20. 00000
*Portable Traffic Speed Monitor 2.000
EACH
3, 000. 00000
Concrete Barrier (Tenporary) 216. 000
LF
90. 00000
*Traffic Cone 550. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 5. 000
DAY
700. 00000
*| nmpact Attenuator (Sand Filled Plastic Barrel) 0. 000
Tenpor ar
(Tenp y) EACH
4, 865. 00000
*| npact Attenuator (Tenporary) 1. 000
EACH

4, 865. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1.500
0. 000
1.500

52.500
0. 000
52.500

5.500
0. 000
5. 500

9. 000
0. 000
9. 000

1. 000
0. 000
1. 000

108. 000
0. 000
108. 000

275. 000
0. 000
275.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

Page 11

ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 00: 44

AMOUNT

13, 000

3,750

787.

110.

180.

3, 000

9,720

4,125

2,432

00

00

50

00

00

00

00

00

.00

.00

50



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21245-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1.500
(Tenporary)
EACH 0. 000 0.00
32, 000. 00000 1.500 48, 000. 00
0560 632-00000 *Ni ght Work Lighting 1. 000 0. 460
LS 0. 000 0. 00
200, 000. 00000 0. 460 92, 000. 00
0565 700-70010 F/ A Mnor Contract Revisions 148, 508. 750 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70012 F/ A Asphalt Pavenent Incentive 110, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 -1,474.710
F A -11, 603. 060 -11, 603. 06
1. 00000 -13,077.770 -13,077. 77
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 17,293. 140
FA 0. 000 0.00
1. 00000 17, 293. 140 17,293. 14
0590 700-70023 F/ A On- The-Job Trai nee 11, 000. 000 3, 440. 000
FA 0. 000 0. 00
1. 00000 3, 440. 000 3, 440. 00
0595 700- 70042 F/' A Railroad Fl agging 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 9,948,255.13$ 1,511,684.14$ 3,808, 104. 56
CAT NO0300 F-10-D

0600 202-00240 *Renoval of Asphalt Mat (Pl aning) 953. 000 0. 000
sy 363. 000 798. 60
2. 20000 363. 000 798. 60



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21245-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-D

0601 202-00503 Rem Port Present Str 13. 000 0. 000
5% 7.000 15, 225. 00
2,175. 00000 7.000 15, 225. 00
0605 202- 00504 *Rermoval of Expansion Device 0. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0.00
0610 403-34801 Hot M x Asphalt (G ading SX) (100) 78. 000 0. 000
TON 44. 960 3,012. 32
67. 00000 44.960 3,012. 32
0615 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 5. 000 0. 000
TON 2.340 936. 00
400. 00000 2.340 936. 00
0620 411-10255 Emul sified Asphalt (Sl ow Setting) 48. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0.00
0625 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0.00
0626 518-01001 Br Expan Joint (Asphaul tic Plug) 87.000 0. 000
LF 34. 000 5,474. 00
161. 00000 34. 000 5,474. 00
0630 518- 03000 *Sawi ng and Seal i ng Bridge Joint 87. 000 0. 000
LF 0. 000 0.00
5. 40000 0. 000 0.00

CAT 0300 CURRENT AMT $ 52,218.40$ 25,445.92 % 25, 445. 92
CAT NO0301 F-10-W

0635 202-00240 *Renpval of Asphalt Mat (Pl aning) 953. 000 361. 000
SY 271.000 596. 20
2.20000 632. 000 1, 390. 40
0636 202-00503 Rem Port Present Str 13. 000 7.000
SY 5. 000 10, 875. 00

2,175. 00000 12. 000 26, 100. 00
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PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 14
ESTI MATE RUN 07/ 30/ 2019
20: 00: 44

AMOUNT

CAT NO0301

0640 202-00504

0645

403- 34801

0650

411- 03342

0655

411-10255

0660

518- 00000

0661

518- 01001

0665 518-03000

CAT NO0302

0670 202-00240

0675 202-00425

0680 202- 00503

F-10-W

*Renoval

of Expansi on Device

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

*Bri dge Conpression Joint Sealer

Br Expan Joi nt

(Asphaul tic Pl ug)

*Sawi ng and Seal i ng Bridge Joint

F-11- AD

*Rermoval of Asphalt Mat (Pl aning)

*Renoval

of Bridge Railing

*Rermoval of Portions of Present Structure

LF

TON

TON

LF

LF

LF

CAT 0301

SY

LF

SY

0. 000

49. 00000

78. 000

67. 00000

5. 000

400. 00000

48. 000

3. 00000

0. 000

41. 00000

87.000

161. 00000

87. 000

5. 40000

CURRENT AMI  $

4, 895. 000

2.20000

100. 000

41. 00000

23.000

2,175. 00000

21
22.
43.

36.
26.
62.

779.

1,519

19.
19.

52,218.40%

. 000

. 000
. 000 0.00
. 000 0.00

360
550
910

1, 510. 85
2,941. 97

. 160
. 230
. 390

492. 00
956. 00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

000
000
000

4,186. 00
9, 982. 00

. 000
. 000 0.00
. 000 0.00

17,660.05 % 41, 370. 37

000
1, 628. 00

000 3, 341. 80

. 000
. 000 0.00
. 000

4,100. 00

. 000

000
000

41, 325. 00
41, 325. 00
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CAT NO0302

0685

0690

0695

0700

0705

0710

0715

0720

0725

0726

0730

202- 00504

202- 00514

202- 05100

210- 01000

403- 34801

411-03342

411-10255

509- 00000

518- 00000

518- 00000

518-01001

C21245

21245-BID
NHPP0702- 366

F-11- AD

| TEM
DESCRI PTI ON
*Renpoval of Expansion Device
*Rermoval of Anti-icing System (Special)

*Sandbl asti ng Reinforcing Steel

*Reset Fence

Hot M x Asphalt (Grading SX) (100)

Asphalt Cenent Perfornmance G ade (PG 64-28)

Enul sified Asphalt (Sl ow Setting)

*Structural Steel

*Bri dge Conpression Joint Sealer

Brdg Conpress Joint Seal er

*Bri dge Expansion Joint (Asphaltic Plug)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
49. 00000
1. 000
LS
32, 000. 00000
4. 000
sy
96. 00000
614. 000
LF
115. 00000
399. 000
TON
67. 00000
24.000
TON
400. 00000
245. 000
GAL
3. 00000
3, 810. 000
LB
16. 90000
0. 000
LF
41. 00000
106. 000
LF
82. 00000
0. 000
LF

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

67. 800
44.330
112.130

3. 630
2.170
5. 800

0. 000
0. 000
0. 000

0. 000
2,977.000
2,977.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 07/ 30/ 2019

2,970

868.

50, 311.

.00

.00

.00

.00

00

.00

30

.00

.00

.00

20: 00: 44

AMOUNT

32,000

7,512

2,320

50, 311.

.00

00

.00

.00

71

00

.00

30

.00

.00

.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21245-BI D ESTI MATE RUN 07/ 30/ 2019
PRQIECT NHPP0702- 366 ESTI MATE NO. 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 F-11-AD
0731 518-01001 Br Expan Joint (Asphaul tic Plug) 154. 000 0. 000
LF 45. 500 7,325.50
161. 00000 45. 500 7,325.50
0732 518-02100 Pol ymer Mortar End Dam 85. 000 0. 000
CF 41. 000 29, 468. 75
718. 75000 41.000 29, 468. 75
0735 518-03000 *Sawi ng and Seal i ng Bridge Joint 187. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0740 601-06100 *Concrete (Patching) 1. 000 0. 000
cY 0. 000 0. 00
6, 315. 00000 0. 000 0. 00
0745 602-00020 *Reinforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
4.30000 0. 000 0. 00
CAT 0302 CURRENT AMI $  373,399.55% 133,896.66$% 177,705.06
CAT NOO0303 F-11-AF
0750 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 706. 000 235. 000
SY 0. 000 0. 00
2.20000 235. 000 517. 00
0755 202-00504 *Renoval of Expansion Device 188. 000 188. 000
LF 0. 000 0. 00
49. 00000 188. 000 9,212.00
0760 403-34801 Hot M x Asphalt (Grading SX) (100) 139. 000 22. 440
TON 0. 000 0. 00
67. 00000 22. 440 1,503. 48
0765 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 9. 000 1. 200
TON 0. 000 0. 00
400. 00000 1. 200 480. 00
0770 411-10255 Enmulsified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21245-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-11-AF

0775 518-03000 *Sawing and Seal i ng Bridge Joint 340. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 27,969.20 % 0.00% 11, 712. 48

CAT NO0304 F-11-P

0780 202-00240 *Renpval of Asphalt Mat (Pl aning) 623. 000 0. 000
sy 178. 000 391. 60
2.20000 178. 000 391. 60
0785 403-34801 Hot M x Asphalt (G ading SX) (100) 51. 000 0. 000
TON 21.930 1, 469. 31
67. 00000 21.930 1,469. 31
0790 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 0. 000
TON 1. 150 460. 00
400. 00000 1. 150 460. 00
0795 411-10255 Emul sified Asphalt (Sl ow Setting) 31. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0800 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00
CAT 0304 CURRENT AMT  $ 6,507.20 % 2,320.91% 2,320.91

CAT NO0305 F-11-R

0805 202-00240 *Renoval of Asphalt Mt (Pl aning) 623. 000 0. 000
Sy 181. 000 398. 20
2.20000 181. 000 398. 20
0810 403-34801 Hot M x Asphalt (Grading SX) (100) 51. 000 0. 000
TON 23.090 1, 547. 03
67. 00000 23.090 1,547.03
0815 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 000 0. 000
TON 1. 220 488. 00
400. 00000 1.220 488. 00
0820 411-10255 Enul sified Asphalt (S| ow Setting) 31. 000 0. 000
GAL 0. 000 0. 00

3. 00000 0. 000 0.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 21245-BID ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0005 20: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0305 F-11-R
0825 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 6,507.20 % 2,433.23% 2,433.23
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0830 620- 00005 *Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42,000. 00
0835 620- 00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
CAT 0400 CURRENT AMT $ 42,420.00 $ 0.00% 42,420.00

PRQJECT TOTAL CURRENT AMI $10, 509, 495.08 $ 1, 693, 440.91$ 4,111,512.53



